
Alternative 2 New Pony Truss 
On-Alignment

Off-Site Detour
Bridge Cost (New truss and abutments) 3,075,868.00$     
Removal of Structure Included above -$                           
Roadway (Approaches, guardrail, etc.) 853,842.00$         
Maintenance of Traffic (Included above) -$                           Town responsible for off site detour signage
Construction Costs 3,929,710.00$     

Construction Engineering (15% est) 590,929.00$         
Contingency (5% est) 196,976.40$         
Total Construction Costs w CEC 4,717,615.40$     
Preliminary Engineering (Est. 6/3) 350,000.00$         17,500.00$   5%
ROW (est.) 50,000.00$            
Scoping Completed 51,746.00$            
Total Construction Costs   4,717,615.40$     
Total Project Costs with construction 5,169,361.40$     
Town Share 258,468.07$         64,617.02$   Per year 4 years into Bridge fund
Town % 5%

FY26 10,000.00$        Approved
Project Development Duration 4 years FY27 70,000.00$        Approved
Construction Duration 6 months FY28 65,000.00$        Proposed
Closure Duration 6 months FY29 65,000.00$        Proposed
Projected funding to start 2030 FY30 65,000.00$        Proposed

275,000.00$      
Costs to date 6/3/2026
Scoping completed 51,746.00$            
Preliminary Engineering as of 6/3 39,049.00$            

90,795.00$            
Towns share upon invoicing 4,539.75$               
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